CPS’ Facilities Master Plan Time Line*

**2005**
- New Rockdale PreK-8 (Avondale) January 2005
- New Midway PreK-8 (Westwood) August 2005
- New Roll Hill PreK-8 (North Fairmount) August 2005
- New Winton Hills PreK-8 (Winton Place) August 2005
- New Pleasant Hill PreK-8 (College Hill) November 2005

**2006**
- New Riverview East PreK-12 (Columbia Tusculum) January 2006
- New Woodward 9-12 (Bond Hill) August 2006
- Cheviot Renovation & Addition PreK-8 (Cheviot) August 2006
- New Rees E. Price PreK-8 (Price Hill) August 2006

**2007**
- New Ethel M. Taylor PreK-8 (Millvale) January 2007
- New Shroder 7-12 (Madisonville) January 2007
- New Frederick Douglass PreK-8 (Walnut Hills) August 2007
- New Hays-Porter PreK-8 (West End) August 2007
- New Roberts PreK-8 (Price Hill) August 2007
- Withrow Renovation 9-12 (Hyde Park) August 2007
- New Academy of World Languages PreK-8 (Evanston) December 2007

**2008**
- New Bond Hill PreK-8 (Bond Hill) March 2008
- New Mt. Airy PreK-8 (Mt. Airy) March 2008
- New Fairview-Clifton PreK-6 (Clifton) August 2008
- Kilgour Renovation & Addition K-6 (Mt. Lookout) August 2008
- Roselawn Condon Renovation PreK-8 (Roselawn) August 2008
- New South Avondale PreK-8 (Avondale) August 2008

**2009**
- New Covedale K-6 (Covedale) January 2009
- New Parker PreK-8 (Madisonville) August 2009

**2010**
- Dater Montessori Renovation PreK-6 (Westwood) March 2010
- New Academy of Multilingual Immersion Studies PreK-8 (Bond Hill) August 2010
- College Hill Renovation and Addition PreK-6 (College Hill) August 2010
- Hughes Renovation 9-12 (University Heights) August 2010
- New North Avondale PreK-6 (Avondale) August 2010
- New Sands PreK-6 (Mt. Washington) August 2010
- New School for Creative and Performing Arts K-12 (Over-the-Rhine) August 2010
- Hartwell Renovation and Addition PreK-8 (Hartwell) October 2010

*Completion dates are estimates.*

- Number of schools opened that year.
- Total number of schools opened or scheduled to open by specified date.

**Total buildings = 50**
- New: 34
- Renovations: 16

September 2013

Continued on page 2
CPS’ Facilities Master Plan Time Line* cont.

2011

- New R. A. Taft IT High 9-12 (West End) March 2011
- New Evanston Academy PreK-8 (Evanston) August 2011
- New Clark 7-12 (Hyde Park) August 2011

2012

- New Chase PreK-8 (Northside) February 2012
- New Woodford PreK-6 (Kennedy Heights) March 2012
- Westwood Renovation PreK-8 (Westwood) August 2012
- Western Hills Renovation (Westwood) Summer 2012
- Oyler Renovation PreK-12 (Price Hill) August 2012
- New Parker Woods Montessori PreK-6 (Northside) November 2012
- Sayler Park Renovation PreK-8 (Sayler Park) November 2012

2013-2014

- New Silverton PreK-6 (Silverton) February 2013
- Rothenberg Renovation PreK-8 (Over-the-Rhine) May 2013
- New Aiken 7-12 (College Hill) August 2013
- Dater High Renovation (Westwood) August 2013
- Walnut Hills Renovation 7-12 (Evanston) Began January 2011; finishes Winter 2013-14