

A Snapshot of Progress with the Facilities Master Plan*

OPENED

New Rockdale PreK-8 (Avondale)
Opened January 2005

New Midway PreK-8 (Westwood)
Opened August 2005

New Roll Hill PreK-8
(North Fairmount)
Opened August 2005

New Winton Hills PreK-8 (Winton Hills)
Opened August 2005

New Pleasant Hill PreK-8 (College Hill)
Opened November 2005

New Riverview East PreK-12
(Columbia Tusculum)
Opened January 2006

New Woodward 9-12
(Bond Hill)
Opened August 2006

Cheviot Renovation & Addition PreK-8
(Cheviot)
Opened August 2006

New Rees E. Price PreK-8 (Price Hill)
Opened August 2006

New Zoo Academy 11-12 (Avondale)
(Hughes Center)
Opened August 2006

New Ethel M. Taylor PreK-8 (Millvale)
Opened January 2007

New Shroder 7-12 (Madisonville)
Opened January 2007

New Frederick Douglass PreK-8
(Walnut Hills)
Opened August 2007

New Hays-Porter PreK-8 (West End)
Opened August 2007

New Roberts PreK-8
(Price Hill)
Opened August 2007

Withrow Renovation 9-12 (Hyde Park)
Completed August 2007

**New Academy of World Languages
PreK-8** (Evanston)
Opened December 2007

New Bond Hill PreK-8
(Bond Hill)
Opened March 2008

New Mt. Airy PreK-8 (Mt. Airy)
Opened March 2008

New Carson PreK-8 (Price Hill)
Opened August 2008

New Fairview-Clifton PreK-6 (Clifton)
Opened August 2008

Kilgour Renovation & Addition K-6
(Mt. Lookout)
Opened August 2008

New Pleasant Ridge PreK-8
(Pleasant Ridge)
Opened August 2008

Roselawn Condon Renovation PreK-8
(Roselawn)
Completed October 2008

New South Avondale PreK-8 (Avondale)
Opened August 2008

New Covedale K-6 (Covedale)
Opened January 2009

OPENING SOON

New Parker PreK-8 (Madisonville)
- Construction under way on a
75,310-square-foot school for 550 students
on Parker's campus. Students moved
August 2007 to 3500 Lumford Place,
Kennedy Heights. Construction finishes
Summer 2009.

Architect: Voorhis, Slone, Welsh, Crossland
Architects
Building Construction Cost: \$13,529,397

UNDER CONSTRUCTION

**New School for Creative and
Performing Arts (SCPA) K-12**
(Over-the-Rhine) - Construction under way
on a 250,000-square-foot school for 1,350
students. Topping-out ceremony held
September 2008. SCPA will combine in new
building with Schiel Primary School for Arts
Enrichment. Construction began Fall 2007;
finishes Spring 2010.

Architect: Cole+Russell, Fanning/Howey,
Moody Nolan
Building Construction Cost: \$54,751,533

New Sands PreK-6 (Mt. Washington) -
Construction under way on an 84,143-
square-foot school for 650 students on
Sands' campus. School will operate in
existing building while new building under
construction on front of campus. Old
building to be demolished when new one
completed. Construction began Summer
2008; finishes Summer 2010.

Architect: SHP Leading Design
Building Construction Cost: \$12,252,637

Hughes Renovation 9-12 (University
Heights) - Construction under way on
the renovation of Classical Building for
final size of 290,873 square feet for 1,200
students. Students moved August 2008 into
Professional Building and an annex
at back of campus while renovation work
is under way. The annex will be retained
for future expansion. Construction began
Summer 2008; finishes Fall 2010.

Architect: Cole+Russell, Fanning/Howey,
Moody Nolan
Building Construction Cost: \$39,733,115

**Dater Montessori Renovation
PreK-6** (Westwood) - Construction under
way on renovation of existing building,
for final size of 165,636 square feet for 650
students. Students moved August 2007 into
temporary home at 1700 Grand Avenue,
Price Hill. Construction began January
2009; finishes Summer 2010.

Architect: Glaserworks
Building Construction Cost: \$17,426,888

* All dates and costs are estimates.

New R. A. Taft IT High 9-12 (West End) - Construction under way on 100,200-square-foot school for 600 students. Students moved January 2008 into temporary home at 2240 Baltimore Avenue, North Fairmount, until new building completed. Demolition of old Taft began August 2008. Construction began Fall 2008; finishes Summer 2010.

Architect: Voorhis, Slone, Welsh, Crossland Architects
Building Construction Cost: \$18,868,839

UP NEXT

College Hill Renovation and Addition PreK-6 (College Hill) - Construction bids to be awarded Spring 2009. Students moved August 2008 into temporary home at 1402 W. North Bend Road, College Hill, while work under way on a 31,734-square-foot addition for a final building of 101,732 square feet for 550 students. Construction begins Summer 2009; finishes Spring 2010.

Architect: Moody Nolan, Inc.
Building Construction Cost: \$16,865,034

Hartwell Renovation and Addition PreK-8 (Hartwell) - Construction bids to be awarded Spring 2009. Students moved August 2008 into temporary home at 125 W. North Bend Road, Carthage, while Hartwell building is renovated with a 7,000-square-foot addition (a gym) and final size of 84,100 square feet for 400 students. Construction work begins Summer 2009; finishes Spring 2010.

Architect: Moody Nolan Inc.
Building Construction Cost: \$13,594,351

New Academy of Multilingual Immersion Studies PreK-8 (Bond Hill) - Construction bids to be awarded Spring 2009. Students moved August 2007 into temporary home at 7001 Reading Road, Bond Hill, until construction completed on a 63,032-square-foot school for 400 students. Demolition of existing building scheduled for Fall 2008. Construction begins Summer 2009; finishes Summer 2010.

Architects: GBBN Architects Inc.
Building Construction Costs: \$11,977,688

New North Avondale PreK-6 (Avondale) - Students moved August 2008 into temporary home at 876 Glenwood Avenue, Avondale, until construction completed on 85,470-square-foot building for 650 students. Demolition of existing building scheduled for Spring 2009, followed by start of construction. Construction finishes Summer 2010.

Architect: Cole+Russell, Fanning/Howey, Moody Nolan
Building Construction Cost: \$14,369,466

New Hoffman-Parham PreK-8 (Evanston) - Design approved for a 62,998-square-foot building for 400 students in a merged school on the Parham site. Parham students moved August 2008 into the Hoffman building, 3060 Durrell Avenue, Evanston, until construction finished. Demolition of Parham building scheduled for Summer 2009, followed by start of construction. Construction finishes November 2010.

Architect: DH Architects Inc.
Building Construction Cost: \$11,669,783

New Clark 7-12 (Hyde Park) - Students moved August 2007 to 5425 Winton Ridge Lane, Winton Hills, until construction completed on a 102,174-square-foot building for 600 students. Construction begins June 2009; finishes February 2011.

Architect: Glaserworks
Building Construction Cost: \$18,365,128

Rothenberg Renovation & Addition PreK-8 (Over-the-Rhine) - Design under way for a renovated building for 450 students. Several lots purchased around existing school will enlarge campus for playground and green space. Students temporarily using building at 2120 Vine Street, Over-the-Rhine. Start of construction still to be determined.

Architect: WA Inc.
Building Construction Cost:
To be determined

Westwood Renovation PreK-8 (Westwood) - Design under way to renovate the building for 400 students. Students moved August 2007 into temporary home at 2601 Westwood Northern Blvd., Westwood. Start of construction still to be determined.

Architect: Roth Partnership
Building Construction Cost:
To be determined

New Chase PreK-8 (Northside) Students moved August 2007 into temporary home at 1710 Bruce Avenue, Northside, until construction completed on a 67,274-square-foot school for 450 students. Start of construction still to be determined.

Architect: Cole + Russell, Fanning/Howey, Moody Nolan
Building Construction Cost: To be determined

REMAINING 10 PROJECTS AND ARCHITECTS (Listed alphabetically):

Aiken - Voorhis, Slone, Welsh, Crossland Architects

Mt. Washington (renovation) - Moody Nolan Inc.

Oyler (renovation) - Roth Partnership

Sayler Park (renovation) - Roth Partnership

Silverton - GBBN Architects Inc.

W. H. Taft Elementary - DH Architects

Walnut Hills (renovation) - SHP Leading Design

Western Hills/Dater High (renovation) - SFA Architects

Winton Montessori (Schwab site) - Cole+Russell, Fanning/Howey, Moody Nolan

Woodford - GBBN Architects Inc.